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TOWN OF ELLINGTON
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PERMANENT BUILDING COMMITTEE
REGULAR MEETING
WEDNESDAY, OCTOBER 12, 2005

Members Present: Peter Welti-Chairman, Paul Critchley, Dennis Frawley, Gary
Magnuson, Daniel Tutko

Members Absent: Gary Blanchette, Robert Clements, Katherine Heminway, Lori
Spielman

Chairman Peter Welti called the meeting to order at 7:35 pm.
Approval of Minutes

MOTION (FRAWLEY) SECONDED (TUTKO) AND PASSED TO APPROVE

THE MINUTES OF THE REGULAR MEETING OF SEPTEMBER 13, 2005 AS
WRITTEN.

High School

Peter Welti told the Committee that Enfield Builders worked in the school for 1 1/2 days
in October and that they may be coming back for some minor items, therefore, they
haven’'t billed us yet. They will wait until next month.

Peter has been working with Valley Communications to get the final items completed and
closed out. The Town still owes them $78,000. At the High School they installed the
two auditorium monitors and worked on finishing the problems. Their work is done now.
The High School and Center School media coordinators are putting together a final list of
what needs to be done. At Center School there were three problem rooms, in one room a
bad connector was found in the wall and fixed, and the second and third rooms had
problems that are not part of the project such as printers not working. The Chairman is
recommending releasing $70,000 of the retainage to Valley Communications which
leaves $8,000 held until any minor items are completed.

Regarding the air conditioning units, the one in the TV studio was moved to the correct
location. Trane sent out an engineering and sales representative to look at the two in the
auditorium. They laid out a course of action to get these correctly installed. Haynes’
mechanical subcontractor wanted to do the fix, but has done nothing to date. Peter Welti
will contact Trane to get the job done and back charge Haynes.
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A new development occurred in that the front vestibule entry is leaking. Commercial
Roofing informed the Town that they have been out several times and Haynes has not
paid them. They will not come out again until someone tells them who will be paying the
bill. Peter Welti will check to see if the roof is still under warranty and if not, he will get
it fixed independent of Haynes.

Next week there is a meeting scheduled with BOE Maintenance personnel, Lucien of
Bemis, and Doug Moser to do a turn over of the maintenance manuals.

A proposal from Simplex was received, but no one knows where it came from or what to
do with it. Peter will see if Tony Littizzio or Bob Pagani knows anything about it.

Gary Magnuson asked about the fire alarm system sign off. As it stands now, signs offs
or certificates of completion are needed for the sprinkler system, fire alarm system,
kitchen suppression systems, and the generator. Peter Welti will contact Enfield Builders
about getting these tests done.

The audit was discussed and both the Board of Finance and Board of Selectmen have
approved $7,500 to do it. Dennis Frawley felt that someone could check over the figures

with the supervision of the Finance Office rather than paying an auditor $100/hour. He
will discuss this with the First Selectman.

Peter then passed out an updated running tally of the back charges to Haynes which totals
$127,000.

Invoices

MOTION (TUTKO) SECONDED (MAGNUSON) AND PASSED TO APPROVE
PAYMENT FROM SIMMONS IN THE AMOUNT OF $821.90 FOR PARTS FOR
THE COMPRESSOR UNITS THAT WERE REPAIRED.

MOTION (TUTKO) SECONDED (CRITCHLEY) AND PASSED TO APPROVE
PAYMENT TO NEW ENGLAND MECHANICAL IN THE AMOUNT OF
§2,541.35 FOR LABOR TO REINSTALL AND REPAIR COMPRESSOR UNITS.

MOTION (TUTKO) SECONDED (FRAWLEY) AND PASSED TO APPROVE
PAYMENT TO MOSER PILON NELSON IN THE AMOUNT OF $298.83 FOR
WORK DONE FROM 8/27/05 TO 9/23/05.
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MOTION (TUTKO) SECONDED (FRAWLEY) AND PASSED TO APPROVE
PAYMENT TO VALLEY COMMUNICATIONS IN THE AMOUNT OF $70,000
WHICH IS PARTIAL RELEASE OF RETAINAGE.

Dan Tutko asked what Haynes’ involvement is at this time. He was told that someone
was on site once recently but did nothing and that we received the letter they sent stating
that the punch list was not theirs. They have not asked for any retainage yet.

Peter Welti received a quote from Peter Uzell Fencing for the railing and swing gate at
the loading dock egress outside the gymnasium at the High School. This is an item that
came to light after the referenda that the Fire Marshal and Building Official are requiring.
There was some question as to whether Tony Littizzio had seen the sketches, so Peter

Welti will run it by him this week. The Building Official and BOE Maintenance have
Ok’d it.

MOTION (FRAWLEY) SECONDED (TUTKO) AND PASSED TO APPROVE
THE FENCING AND GATE PROPOSAL FROM PETER UZELL FENCING IN
THE AMOUNT OF $3,500 FOR THE LOADING DOCK AT THE HIGH
SCHOOL PENDING MR. LITTIZZIO’S APPROVAL OF THE PLAN.

New Business

Dennis Frawley stated that the Charter Revision Commission has asked for input. He is
going to make a recommendation that wording be put into the Permanent Building
Committee’s portion stating that the Finance Officer shall be responsible for the
accounting for and the timely reporting to the Permanent Building Committee for
summary of expenditures and reconciliation to budget for any construction project that

has been assigned to the committee. The Committee agreed that the Finance Dept could
use more help also.

Adjournment

MOTION (CRITCHLEY) SECONDED (FRAWLEY) AND PASSED TO
ADJOURN THE MEETING AT 8:37 PM.

Submitted by %ﬁ_m
ori Smith, Clerk



